

Summary of Technology-Related Activities

Last updated: November 8, 2019

Project	Current Activities and Status	Next Steps	Timeline
Career Pathways Mapping Tool Discovery and Recommendations	<ul style="list-style-type: none"> Shared results with K14 Career Pathways Workgroup Shared results with Adult Education/Noncredit Workgroup Identified final data needs Scheduled technology planning subgroup 	<ul style="list-style-type: none"> Update data set Continue planning for technology solution in preparation for 2020 	TBD
Prospective Students (CRM)	<ul style="list-style-type: none"> No current activity 	<ul style="list-style-type: none"> Provide guidance to colleges as needed 	Ad hoc
Student Onboarding Review	<ul style="list-style-type: none"> Shared final rubric at October 4 CoP meeting Facilitated presentation of technology solutions being implemented at two colleges 	<ul style="list-style-type: none"> Provide guidance to colleges as needed (ad hoc) Develop electronic version of rubric to facilitate customization and scoring (2020 scope) 	Done
Student Engagement and Success Research	<ul style="list-style-type: none"> Developed report that documents <ul style="list-style-type: none"> how colleges are currently using student engagement and success tools recommended a technology needs assessment process and options for colleges 		Done

Project	Current Activities and Status	Next Steps	Timeline
Career Exploration Research	<ul style="list-style-type: none"> • Recommended next steps, including how this relates to other projects (e.g., Career Pathways Mapping Tool) • Details included in the Career and Employer Engagement Recommendations Report • Provided summary of product evaluations, including dossiers 		Done
Career Engagement Research and Pilot	<ul style="list-style-type: none"> • Nearly complete Jobspeaker implementation pilot • Draft report of findings and final tool recommendation including regional implementation plan 	<ul style="list-style-type: none"> • Produce final draft of Career and Employer Engagement Recommendations Report 	End November
CRM Research	<ul style="list-style-type: none"> • Completed tool evaluation and product dossiers • Finalized process maps • Developed report and recommendations and implementation plan 	<ul style="list-style-type: none"> • Include details in the final draft of Career and Employer Engagement Recommendations Report 	End November